



**AMENDMENT NO. 2R**

This is Amendment No. 2R to Agreement No. 2018097, dated June 28, 2018, between the Alexandria City School Board dba Alexandria City Public Schools, (ACPS) and Bennett Group, Inc., (Contractor). The date of this Amendment No. 2R is \_\_\_\_\_.

- 1. This Amendment hereby increases the Not to Exceed (NTE) amount by Two Hundred Thirty-Six Thousand Eight Hundred Seventy-Nine Dollars (\$236,879.00) for unforeseen foundational conditions encountered during Kitchen Renovations at George Washington Middle School.

Original amount of Contract (Not to Exceed)	\$ 1,585,769.84
Net amount of this Amendment	\$ 236,879.00
Contract amount after this Amendment (NTE) FY2019	\$ 1,822,648.84

Except as amended and/or modified above, all the terms and provisions of the above Contract, and any prior amendments thereto, shall continue in full force and effect.

**IN WITNESS WHEREOF**, the parties agree to the above Amendment and hereby sign such Amendment by their authorized representatives.

**ALEXANDRIA CITY PUBLIC SCHOOLS:**

**BENNETT GROUP, INC.:**

By: \_\_\_\_\_  
David F. Banks, Director of Procurement & General Services

By: \_\_\_\_\_  
President/Vice President/Date

\_\_\_\_\_  
Date

\_\_\_\_\_  
Typed or Printed Name and Title