The High School Project



School Board Work Session

September 17, 2020




EQUITY FOR ALL 225

Essential Questions

- 1. What are the updates from the *High School Project Team*?
 - Educational Design Team (EDT)
 - Industry Advisory Boards (IABs)
- 2. What **critical decisions** need to be made to stay on schedule?
- 3. What colocation options are being explored at the *Minnie Howard Campus*?
- 4. How we are going to **engage** the community?



EDT Timeline






Industry Advisory Boards (IABs)



Industry Advisory Boards Update



Overarching Themes and Strategies

Strengthening Career Pathways

- Teacher Professional Development Opportunities
- Student Work-Based Learning (virtual and in-person); Virtual Field Trips

Meetings

- All four IABs are holding monthly meetings
- IAB Chairs Work Session in August
- ACPS/IAB Chairs also meet quarterly

Prioritizing IAB Scope of Work

What are the **tools and resources** being used by businesses/organizations during the COVID-19 pandemic that can assist ACPS with reimagining teaching and learning?



Architect/ Engineer Procurement

Proposal Evaluations Are Underway

- Evaluation Panel Composition
 - ACPS Voting
 - ACPS/ City Technical/ Non-Voting

- Awarding of Contract
 - (No Later Than) November 30, 2020



Planning Parameters - Uncertainties

- COVID-19 Short and Long-Term Impacts
- Enrollment Projections and Fluctuations
- Funds Availability, Present and Future
- **Economy**
- Parent and Student Choice
- Community Feedback
- Zoning and Site Constraint





Planning Parameters - Implications

- School Building
- Class Scheduling Flexibility
- Desire to plan for future expansion on site
- Transportation and Environmental Impacts
- Relationship to King Street Campus
- Athletic Fields Size
- Satellite Campus Expansion per 2025 Strategic Plan
- Expansion of other On-line Learning per 2025 Strategic Plan





Colocation Next Steps

Develop engagement strategy on colocation.

Discuss at the Joint City Schools Subcommittee meeting on September 28th.

Determine final colocated uses by January 2021.



Potential Colocation Considerations

➤ What are we considering at the redeveloped Minnie Howard Campus?

Alexandria Health Department

Teen Wellness Center

Department of Community and Human Services (DCHS)

Outreach for Benefit Programs

Workforce Development in Schools

Youth Development (YD)

Children and Youth Master Plan (CYMP)

Early Childhood Learning Center

Domestic Violence/Sexual Assault

Child and Family Behavioral Health Services (CFBHS)

Recreation, Parks & Cultural Activities (RPCA)

Shared use of fields, gymnasium and pool

Office of Housing

Affordable Housing










ACPS currently has agreements for colocated services with RPCA, DCHS and the Alexandria Health Department at the

King Street and Minnie Howard campuses



Minnie Howard Displaced Fields

- Per the schedule and anticipated funding requests, the current Minnie Howard fields will not be available for the school and community use from approximately Spring 2022 until Summer 2025.
- ACPS and RPCA identified and evaluated 14
 possible sites that could accommodate the
 school and community uses currently provided
 on the Minnie Howard Campus.
- A final decision on the strategy and funding for displaced fields and funding will be determined in coordination with the CIP process.
- **Community feedback** will be solicited during the public engagement process.





Community Engagement



Stakeholders



Tools



Channels

<u>Internal</u>

ACPS School Board ACPS Leadership

THSP Project Team

Education Design Team

Industry Advisory Boards

ACPS Students

ACPS Teachers and Staff

School Based Community Groups (e.g. PTA)

External

ACPS Parents and Families

Non-ACPS Parents and Families

Diverse Communities

Alexandria City Council and Mayor

Alexandria Business Owners

Partners

Non-School Based Community Groups (e.g. Non-profits) **Project Reports**

Project Information Sheets

ACPS Express/Insider

Social Media

Multi-lingual Translations

Surveys

Project presentations

Project email

Virtual briefings and meetings

ACPS Board meetings

Community meetings

Open houses

Targeted outreach to diverse communities

One on One briefings

Civic and community association meetings

Digital communication

ACPS website updates

Focus groups

Design visioning sessions



Questions and Discussion

Dr. Terri H. Mozingo

Chief of Teaching, Learning, and Leadership terri.mozingo@acps.k12.va.us

Dr. Gerald R. Mann, Jr.

Executive Director of Secondary Instruction gerald.mann@acps.k12.va.us

Dr. Tricia Jacobs

Career and Technical Education (CTE) Coordinator tricia.jacobs@acps.k12.va.us

Dr. Stephen Wilkins

Chief of Staff stephen.wilkins@acps.k12.va.us

Dr. Alicia Hart

Acting Executive Director of Educational Facilities alicia.hart@acps.k12.va.us

Erika Gulick

Director of Capital Programs, Planning and Design erika.gulick@acps.k12.va.us

