



Time	Activity
December 2023	First redistricting meeting
January 2024 - July 2024 (6 months)	Select vendor through RFP to support scope of work
August 2024 - May 2025 (9 months)	Develop options, gather community feedback and stakeholder input
June 2025 - December 2025 (6 months)	Recommendations for School Board vote
January 2026 - July 2026 (6 months)	Families notified of impact on their student
August 2026 - June 2027	New school boundaries for implementation during the 2026-27 school year